

# CONTINENTAL/FERGUSON LANSING, LLC

August 30, 2019

Mr. Andrew Kilpatrick  
Public Service Director  
City of Lansing  
Public Service Department  
124 W. Michigan Avenue  
7<sup>th</sup> Floor City Hall  
Lansing, MI 48933

RE: Extended Work Hours Request – Red Cedar Development

Dear Mr. Kilpatrick,

I am writing to request extended work hours to meet the construction schedule for the project. We need the following work hours to have the possibility of delivering the project in accordance with the development agreement.

September 23 through November 30, 2019:  
24 hours a day / 7 days a week


December 1, 2019 for the duration of the project:  
Monday through Friday 7 am to 7 pm  
Saturday 8 am to 5 pm

The extended work hours are required in the initial phase due to the significant earthwork operation needed to prepare the building pads removing them from the floodplain and to prepare the site for the forthcoming winter conditions ensuring the vertical construction continues. A successful earthwork operation in the first eight weeks of this project is critical or the overall development will be delayed a minimum of six months missing the commitments of the Brownfield Plan and Development Agreement previously approved by City Council.

The extended work requirements for the remainder of the project is also necessary to insure a timely delivery of the vertical construction of the Integrated Parking Structure, the individual projects, and the remaining infrastructure for the overall development.

We appreciate your consideration of this matter and the City's continuing support of the Red Cedar Development. Please feel free to contact me should you have any questions or require additional clarifications.

Respectfully,



Jason M. Hockstok, P.E.  
VP of Planning and Development

CC: Carol Wood – City of Lansing City Council President